

Details of Tender floated & finalized by MM wing DVVNL for procurement of Conductors (all types) during 2015-16 to 2020-21 (up to November, 2020)

F.Y.	Sl. No.	Tender No. DVVNL-MM/	Name of Scheme	Name of Material	Name of Firms to which order was placed	Agreement No. & Date	Qty. Allotted to firms (in Kms.)	Agreement Value (in Rs.)	Guarantee of Conductor	Indian Standards (BIS)	Delivery schedule	
	1	2	3	4	5	6	7	8	9	10	11	12
2018	1	2277-2018	Business Plan	ACSR <i>Wessel</i> Conductor	M/s Lumino Industries Ltd., Kolkata	13690(A)/S.E.(MM-I)/DVVNL-MM/2277-2018/LIL dt. 27.09.2018	8,000	177,924,800.00	1 Year	IS 398 : Part 2 1996	7,000 (Defetment delivery schedule)	
	2				M/s Rajasthan Cables and Conductors Pvt. Ltd., Jaipur	14170(A)/S.E.(MM-I)/DVVNL-MM/2277-2018/RCCPL dt. 08.10.2018	3,000	66,721,800.00	1 Year	IS 398 : Part 2 1996	1,000 (January, 2021)	
	3				M/s Hindusthan Urban Infrastructure Ltd., New Delhi	11911(A)/S.E.(MM-I)/DVVNL-MM/2277-2018/HUIL dt. 07.09.2018	5,500	122,323,300.00	1 Year	IS 398 : Part 2 1996	5,500 (April, 2019)	
	4				M/s Venkateswara Wires Pvt. Ltd., Jaipur	13738(A)/S.E.(MM-I)/DVVNL-MM/2277-2018/VVPL dt. 28.09.2018	3,000	66,721,800.00	1 Year	IS 398 : Part 2 1996	1,838 (shall be decided later on)	
	5				M/s Haryana Conductors Pvt. Ltd., Dist. Sonapat (Haryana)	15460(A)/S.E.(MM-I)/DVVNL-MM/2277-2018/HCP dt. 12.11.2018	4,000	88,962,400.00	1 Year	IS 398 : Part 2 1996	3,000 (June, 2019)	
	6				M/s Balaji Enterprises, Patna	17454(A)/S.E.(MM-I)/DVVNL-MM/2277-2018/BE dt. 26.12.2018	8,000	177,924,800.00	1 Year	IS 398 : Part 2 1996	6,495,216 (15th February, 2021)	
	7				M/s Dynamic Cables Ltd., Jaipur	11838(A)/S.E.(MM-I)/DVVNL-MM/2277-2018/DCL dt. 05.09.2018	8,000	177,924,800.00	1 Year	IS 398 : Part 2 1996	2,391 (April, 2019)	
	8				M/s Rakman Industries Ltd., Noida	11993(A)/S.E.(MM-I)/DVVNL-MM/2277-2018/RIL dt. 10.09.2018	500	11,120,300.00	1 Year	IS 398 : Part 2 1996	500 (November, 2018)	
	9				M/s Balaji Enterprises, Bhojpur, Bihar	2563(A)/S.E.(MM-I)/DVVNL-MM/2168-2017/BE dt. 24.02.2018	1,875	34,687,500.00	1 Year	IS 398 : Part 2 1996	1,875 (July, 2018)	
	10				M/s Himachal Aluminium & Conductors, Kangra (HP)	3873/S.E.(MM-I)/DVVNL-MM/2168-2017/HAC dt. 26.03.2018	1,200	22,200,000.00	1 Year	IS 398 : Part 2 1996	1,200 (March, 2019)	
	11				M/s Haryana Conductors Pvt. Ltd., Kundli, Distt. Sonapat	2313(A)/S.E.(MM-I)/DVVNL-MM/2157-2017/HCP dt. 20.02.2018	340	20,670,640.00	1 Year	IS 398 : Part 2 1996	340 (March, 2018)	
	12				M/s Himachal Aluminium & Conductors, Distt. Kangra, H.P.	3872/S.E.(MM-I)/DVVNL-MM/2157-2017/HAC dt. 26.03.2018	230	13,983,080.00	1 Year	IS 398 : Part 2 1996	230 (15th Feb, 2019)	
	13				M/s Himachal Aluminium & Conductors, Distt. Kangra, H.P.	3871/S.E.(MM-I)/DVVNL-MM/2156-2017/HAC dt. 26.03.2018	675	20,646,987.75	1 Year	IS 398 : Part 2 1996	675 (April, 2019)	
	14				M/s Haryana Conductors (P) Ltd., New Delhi	20827(A)/S.E.(MM-I)/DVVNL-MM/2124-2017/HCP dt. 27.11.2017	750	42,159,540.00	1 Year	IS 398 : Part 2 1996	750 (May, 2018)	

RE (IT)

Pl upload this list on DVVNL website. (M)

F.Y.	Sl. No.	Tender No. DVVNL-MM/	Name of Scheme	Name of Material	Name of Firms to which order was placed	Agreement No. & Date	Qty. Allotted to Firms (in Kms)	Agreement Value (in Rs.)	Guarantee of Conductor	Indian Standards (BIS)	Delivery schedule
2017	15	2124-2017	Business Plan	ACSR Dog Conductor	M/s Himachal Aluminium & Conductors, Kangra (HP)	24029(A)/S.E.(MM-I)/DVVNL-MM/2124-2017/HAC dt. 20.11.2017	750	42,159,540.00	1 Year	IS 398 : Part 2 1996	750 (June, 2019)
	16				M/s Venkateswara Wires Pvt. Ltd., Jaipur	21699(A)/S.E.(MM-I)/DVVNL-MM/2124-2017/VWPL dt. 12.12.2017	500	28,106,360.00	1 Year	IS 398 : Part 2 1996	500 (May, 2018)
	17				M/s Rajasthan Cables & Conductors Pvt.Ltd., Jaipur	22050(A)/S.E.(MM-I)/DVVNL-MM/2124-2017/RCCPL dt. 18.12.2017	500	28,106,360.00	1 Year	IS 398 : Part 2 1996	500 (May, 2018)
	18	2087-2017	Business Plan	ACSR Raccoon Conductor	M/s Rakman Industries Ltd., Noida	20484(A)/S.E.(MM-I)/DVVNL-MM/2124-2017/RIL dt. 20.11.2017	500	28,106,360.00	1 Year	IS 398 : Part 2 1996	500 (July, 2018)
	19				M/s Rakman Industries Ltd., Delhi	15064(A)/S.E.(MM-I)/DVVNL-MM/2087-2017/RIL dt. 16.10.2017	1,200	50,176,800.00	1 Year	IS 398 : Part 2 1996	1,200 (May, 2018)
	20	2086-2017	Business Plan	ACSR Rabbit Conductor	M/s Haryana Conductors (P) Ltd., Haryana	11783(A)/S.E.(MM-I)/DVVNL-MM/2087-2017/HCP dt. 04.09.2017	600	25,088,400.00	1 Year	IS 398 : Part 2 1996	600 (15th April, 2018)
	21				M/s Oswal Cables Pvt. Ltd., Jaipur	13787(A)/S.E.(MM-I)/DVVNL-MM/2086-2017/OCP dt. 09.10.2017	1,200	33,720,000.00	1 Year	IS 398 : Part 2 1996	1,200 (January, 2018)
	22				M/s Haryana Conductors (P) Ltd., Haryana	11782(A)/S.E.(MM-I)/DVVNL-MM/2086-2017/HCP dt. 04.09.2017	450	12,645,000.00	1 Year	IS 398 : Part 2 1996	450 (15th April, 2018)
	23	2085-2017	Business Plan	ACSR Weasel Conductor	M/s Oswal Cables Pvt. Ltd., Jaipur	13786(A)/S.E.(MM-I)/DVVNL-MM/2085-2017/OCP dt. 09.10.2017	4,500	77,850,000.00	1 Year	IS 398 : Part 2 1996	4,500 (February, 2018)
	24				M/s Haryana Conductors (P) Ltd., New Delhi	20826(A)/S.E.(MM-I)/DVVNL-MM/2085-2017/HCP dt. 27.11.2017	4,500	77,850,000.00	1 Year	IS 398 : Part 2 1996	4,500 (15th July, 2018)
	25				M/s Himachal Aluminium & Conductors, Mohli (Near Pathankot) Distt. Kangra,	4495(A)/S.E.-II(MM-I)/DVVNL-MM/2527-2016/ACL dt. 10.04.2017,	2,500	43,250,000.00	1 Year	IS 398 : Part 2 1996	2,500 (September, 2018)
					M/s Ananika Conductors Ltd., Jaipur	10334(A)/S.E.(MM-I)/DVVNL-MM/2527-2016/ACPL/Additional dt. 03.08.2017 & 19093(A)/S.E.(MM-I)/DVVNL-MM/2527-2016/ACPL/Additional dt. 10.11.2017	3,500	56,621,565.00	1 Year	IS 398 : Part 2 1996	3,500 (December, 2017)
2016	26	2527-2016	PTW	ACSR Weasel Conductor	M/s Haryana Conductors Pvt. Ltd., New Delhi	5170(A)/S.E.(MM-I)/DVVNL-MM/2527-2016/HCP dt. 29.04.2017,	3,500	56,711,550.00	1 Year	IS 398 : Part 2 1996	3,500 (15th Sept, 2018)
2016	27	2527-2016	PTW	ACSR Weasel Conductor	M/s Haryana Conductors Pvt. Ltd., New Delhi	11781(A)/S.E.(MM-I)/DVVNL-MM/2527-2016/HCP/Additional dt. 04.09.2017 & 18005(A)/S.E.(MM-I)/DVVNL-MM/2527-2016/HCP/Additional dt. 08.11.2017	3,500	56,711,550.00	1 Year	IS 398 : Part 2 1996	3,500 (15th Sept, 2018)

F.Y.	Sl. No.	Tender No. DVVNL-MM/	Name of Scheme	Name of Material	Name of Firms to which order was placed	Agreement No. & Date	Qty. Allotted to firms (in Kms.)	Agreement Value (in Rs.)	Guarantee of Conductor	Indian Standards (BIS)	Delivery schedule
2016	28	1905-2016	फिरी नरसुपु / रावकीर नरसुपु के कर्जाकरण, विद्युत वान, यापुर विहार फिरी, शो राणादेव तीर्थिया राणु विहार शोराणा, साँवर / विहारक फिरी तथा पूर्ण वना शोराणा	ACSR Dog Conductor	M/s Haryana Conductors Pvt. Ltd., New Delhi	9531(A)/S.E.(MM)/DVVNL-MM/1905-2016/HCP/CL dt. 22.07.2016	750	29,080,740.00	1 Year	IS 398 : Part 2 1996	750 (October, 2016)
	29				M/s Anamika Conductors Ltd., Jaipur	14477(A)/S.E.-II(MM)/DVVNL-MM/1905-2016/ACL dt. 14.10.2016, 2887(A)/S.E.-II(MM)/DVVNL-MM/1905-2016/ACL dt. 03.03.2017 & 6084(A)/S.E.(MM)-I/DVVNL-MM/1905-2016/A/CPL/Additional dt. 19.05.2017	1,750	90,137,425.00	1 Year	IS 398 : Part 2 1996	1,750 (June, 2017)
2016	30	1904-2016	फिरी नरसुपु / रावकीर नरसुपु के कर्जाकरण, विद्युत वान, यापुर विहार फिरी, शो राणादेव तीर्थिया राणु विहार शोराणा, साँवर / विहारक फिरी तथा पूर्ण वना शोराणा	ACSR Weasel Conductor	M/s Anamika Conductors Ltd., Jaipur	14476(A)/S.E.-II(MM)/DVVNL-MM/1904-2016/ACL dt. 14.10.2016 & 16250(A)/S.E.-II(MM)/DVVNL-MM/1904-2016/ACL dt. 21.11.2016	6,000	94,800,000.00	1 Year	IS 398 : Part 2 1996	6,000 (December, 2016)
					M/s East India Udyog Ltd., Ghaziabad	1889(A)/S.E.(MM)/DVVNL-MM/1636-2016/EIUL dt. 20.02.2016	2,000	33,317,820.00	1 Year	IS 398 : Part 2 1996	2,000 (April, 2016)
					M/s Anamika Conductors Ltd., Jaipur	1618(A)/S.E.(MM)/DVVNL-MM/1636-2016/ACL dt. 15.02.2016 & 7943(A)/S.E.(MM)/DVVNL-MM/1636-2016/ACL dt. 27.06.2016	5,500	80,850,000.00	1 Year	IS 398 : Part 2 1996	5,500 (June, 2016)
					M/s Hindustan Urban Infrastructure Ltd., New Delhi	9443(A)/S.E.(MM)/DVVNL-MM/1519-2015/HUIL dt. 01.10.2015	2,500	39,625,000.00	1 Year	IS 398 : Part 2 1996	2,500 (December, 2015)
2015	35	1519-2015	फिरी नरसुपु एवं यापुरी श्वार	ACSR Weasel Conductor	M/s Gupta Power Infrastructure Ltd., Bhubaneswar	10978(A)/S.E.(MM)/DVVNL-MM/1519-2015/GPIL dt. 19.11.2015	1,000	16,013,350.00	1 Year	IS 398 : Part 2 1996	1,000 (November, 2015)
					M/s Anamika Conductor Ltd., Jaipur	9712(A)/S.E.(MM)/DVVNL-MM/1519-2015/ACL dt. 08.10.2015, 11070(A)/S.E.(MM)/DVVNL-MM/1519-2015/ACL dt. 21.11.2015 & 11891(A)/S.E.(MM)/DVVNL-MM/1519-2015/ACL dt. 15.12.2015	4,000	63,451,440.00	1 Year	IS 398 : Part 2 1996	4,000 (15th January, 2016)

E.Y.	Sl. No.	Tender No. DVVNL-MM/	Name of Scheme	Name of Material	Name of Firms to which order was placed	Agreement No. & Date	Qty. Allotted to firms (in Kms.)	Agreement Value (in Rs.)	Guarantee of Conductor	Indian Standards (BIS)	Delivery schedule
2015	36	1419-2015	फिरी रतोकु/रतोकु रतोकु के उत्पीरणा, विजय वारा, वापुर विनास फिरी, को रतोकु के लीला रतोकु विनास रतोकु वापर/विनास फिरी ए व लीला वीरना	ACSR <i>Hexsel</i> Conductor	M/s Anamika Conductor Ltd., Jaipur	5520(A)/S.E.(MM)/DVVNL-MM/1419- 2015/ACL dt. 20.06.2015 & 6964(A)/S.E.(MM)/DVVNL-MM/1419- 2015/ACL dt. 31.07.2015	7,500	132,000,000.00	1 Year	IS 398 - Part 2 1996	7,500 (October, 2015)